
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

9:48 AM

Run date

Time

Reviewer: Jefferson, Paul

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason

Diary #: 784 Date: 19-May-2013 Sunday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time: 08:00

Const Calendar Day: 349

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Partly Cloud

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

General Comments

E2 Shear Key Anchorage:

Concrete Chipping (Conco): At both Shear Key 1 and 2 Conco has workers chipping concrete, on both
east and west faces. They are removing the concrete to make way for the saddles.

Platform Fabrication: Conco has workers at the north Shear Key (SK1) fabricating the working platform.

Carrying Beam Installation: Ironworkers are installing the carrying beams that are to help install the
saddles.

Weld Stiffeners on the Temp Towers: There is 1 ironworker welding stiffeners on the south side of Temp
Tower H.

At Hinge AE 2 workers are removing paint containment. (Brandon Gaya and Hector Peña).

There are 4 ironworkers at Shear Key 1 working on the platform, north side.

I accrued 8 hours of overtime working on this Sunday.

Bid Item: 001 0-CDM-EFA.325CCO-325 Pier E2 Concrete Demollition

CONCO PUMPING

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CONCO PUMPING

JNM Humberto DuranCarpenter 0.00 8.00 0.00 8.00

APP Ricky ValenzuelaCarpenter 0.00 8.00 0.00 8.00

JNM Rafael GomezCarpenter 0.00 8.00 0.00 8.00

APP Jorge GomezCarpenter 0.00 8.00 0.00 8.00

APP Rafael OnateCarpenter 0.00 8.00 0.00 8.00

APP Juan ParedesCarpenter 0.00 8.00 0.00 8.00

APP Roberto GarciaCarpenter 0.00 8.00 0.00 8.00

APP Sal AldanaCarpenter 0.00 0.00 0.00 0.00

JNM Ramiro DuranCarpenter 0.00 8.00 0.00 8.00

APP Gonzo OrozcoCarpenter 0.00 8.00 0.00 8.00

APP Habel RamirezCarpenter 0.00 0.00 0.00 0.00

JNM GABRIEL URENACarpenter 0.00 8.00 0.00 8.00
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FOR PAT FINLEYCarpenter 0.00 8.00 0.00 8.00

Israel CazaresUnskilled Laborer 0.00 8.00 0.00 8.00

JNM EFRAIN ESQUIVELOperator 0.00 8.00 0.00 8.00

APP DAN MCDOWELLCarpenter 0.00 8.00 0.00 8.00

APP Manuel CasasCarpenter 0.00 8.00 0.00 8.00

Bid Item: 001 0-FIS-ELS.327CCO-327 Pier E2 Falsework/Install Saddle

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

VEHICLE

0.00

000061

8.00

No

0.00 0.00

SAWS, CHAIN, AND EARTH AUGER ATTACHMENT

0.00

000168

0.00

No

0.00 0.00

FORKLIFT, 8,000 CAPACITY

0.00

002004

0.00

No

0.00 0.00

FORKLIFT, CAT TH560B 10,000 LBS

0.00

002307

0.00

No

0.00 0.00

WELDER, 600 AMP

0.00

002296

0.00

No

0.00 0.00

WELDER, 600 AMP

0.00

002297

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP JOHN DUSKINIronworker 0.00 8.00 0.00 8.00

JNM JOSE PRADOSemi-Skilled Laborer 0.00 0.00 0.00 0.00

JNM FROYLAN RUIZ-AYALASemi-Skilled Laborer 0.00 0.00 0.00 0.00

JNM RICHARD GARCIAIronworker 0.00 8.00 0.00 8.00

JNM CHRISTOPHER BOWLESIronworker 0.00 8.00 0.00 8.00

JNM GUOWU CHENIronworker 0.00 0.00 0.00 0.00

JNM WAI KIT LAIIronworker 0.00 2.00 0.00 2.00

JNM EYUN LINIronworker 0.00 0.00 0.00 0.00

APP KEVIN MCCLARRENIronworker 0.00 0.00 0.00 0.00

JNM DONALD PLUMBIronworker 0.00 0.00 0.00 0.00

FOR ROBERT RUSSELLIronworker 0.00 0.00 0.00 0.00

FOR CHRISTOPHER BISKNERIronworker 0.00 8.00 0.00 8.00

APP JOSE AVILASemi-Skilled Laborer 0.00 0.00 0.00 0.00

APP RONNY CHAMBERLAINIronworker 0.00 0.00 0.00 0.00

JNM RONNY ChamberlainIronworker 0.00 8.00 0.00 8.00

APP JOSHUA JACKSIronworker 0.00 8.00 0.00 8.00

JNM BYRON SMITHIronworker 0.00 8.00 0.00 8.00

JNM RICHARD TAYLOROperator 0.00 8.00 0.00 8.00

JNM JOHN GAGNONOperator 0.00 0.00 0.00 0.00

OTH SCOTT SMITHIronworker 0.00 2.00 0.00 2.00

OTH KEVIN ALGEROperator 0.00 8.00 0.00 8.00

OTH THEODORE ROHROperator 0.00 8.00 0.00 8.00

FOR OBRA PAULKIronworker 0.00 8.00 0.00 8.00

APP CARLOS ALVARADO MATOSIronworker 0.00 8.00 0.00 8.00

JNM MATTHEW MORTONOperator 0.00 8.00 0.00 8.00

JNM TRISTAN MOYERIronworker 0.00 8.00 0.00 8.00

JNM ZACURY SLIGERIronworker 0.00 8.00 0.00 8.00

JNM SASA'E LAUVAOIronworker 0.00 0.00 0.00 0.00
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WELDER, 600 AMP

0.00

002298

0.00

No

0.00 0.00

Equipment, Crane, 60 Ton

0.00

002154

8.00

No

0.00 0.00

WELDING, TORCH

0.00

001503

0.00

No

0.00 0.00

HYDRAULIC POWER UNIT

0.00

002026

8.00

No

0.00 0.00

VEHICLE

0.00

000050

2.00

No

0.00 0.00

VEHICLE

0.00

000051

2.00

No

0.00 0.00

Marine, Barge, Ringer Barge #2

0.00

000980

8.00

No

0.00 0.00

Manitowoc 4100W Series 1 Crane, part of "Ringer Crane 2"

0.00

002138a

8.00

No

0.00 0.00

Series 3, 36' Ring Attachment for Crane, part of "Ringer Cra

0.00

002138b

8.00

No

0.00 0.00

Amcon 385 2 Drum Winch

0.00

002192

8.00

No

0.00 0.00

WELDING, TORCH

0.00

001502

0.00

No

0.00 0.00

Bid Item: 001 0-FIS-ELS.327CCO-327 Pier E2 Falsework/Install Saddle

CONCO PUMPING
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